
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:10 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 046 Date: 07-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 241

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN ROBERT BUTLERMechanic 0.00 0.00 0.00 0.00

APP WEI JIA LUOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Began to place mandrels from inside OBG lift 1E to create the void or blockout for the continuity tendon
strands and grout. Most of the top and bottom row tendons had mandrels placed in the OBG pipes,
however a few were not fully placed due to rebar conflicting with this required void area. The laborers had
yet to start placing mandrels along the sloped and side portions of OBG lift 1E. Also the ABF mechanic
began to assemble hoses and pipe connections supplying compressed air to inflate the mandrels.

038 E-W2C-FPC.038

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR BATRES MARTINIronworker 0.00 0.00 0.00 0.00

JNM SOUZA JOSEIronworker 0.00 0.00 0.00 0.00

JNM DANIEL GOMEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to place 2 #29 initial bundled rebars and splice bars into the OBG stiffener plate holes at W2W
from the south end of the W2W construction joint. Also since it was difficult to push spliced bars the

048 0-W2C-CLO.048
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longest width of the closure joint, some bars had to be placed from the north end of the W2W construction
joint. As in previous days the ironworkers continued to have difficulties placing or "shoving" the rebar
through the OBG stiffener plate holes and adjacent closure pour rebar.

Attachment

Conflict with closure pour rebar and placing mandrel into void. Mandrels and 2 PVC pipe rings placed at the top row of W2E
continuity tendons.
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